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WAIVER APPROVAL – CTC RESOLUTION G-00-20
CTC STIP GUIDELINES

SECTION 65 – TIMELY USE OF FUNDS

STATE TRANSPORTATION IMPROVEMENT PROGRAM
WAIVER-01-12

ISSUE
Resolution G-00-20, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 19, 2000, stipulates that funds allocated for construction must be encumbered by
the award of a contract within twelve (12) months of the date of the allocation of funds.

The Ventura County Transportation Commission is requesting a nine (9) month time extension for
period of contract award from March 30, 2001 to December 31, 2001, in State Transportation
Improvement Program (STIP) funds for the Montalvo Metrolink Station and Track/Signal Improvement
project. The delay was a result of the public review process that took nine (9) months longer than
anticipated.

RECOMMENDATION
The Department recommends the Commission approve the time extension requested by the Ventura
County Transportation Commission from March 30, 2001 to December 31, 2001.

SUMMARY
On August 19, 1998, the Commission approved Resolution MFP-99-20 allocating $4,540,000 in FY 99-
00 STIP funds to the Ventura County Transportation Commission for the construction of the Montalvo
Metrolink Station and related track and signal improvements project. The Ventura County
Transportation Commission is requesting a nine (9) month time extension for the period of contract
award due to the delay in the public review process that took longer than anticipated as a result of three
major project redesigns due to public input.






